
Decription Lead Budget Expended Balance CIP SEWER PARK IN LIEU OTHER STATUS

Civic Facilities

00922 First Street Utility Undergrounding - Phase I D. Brees 2,734,000       2,326,458      407,542         965               406,577           In Construction

01316 Main Library Parking Lot M. Bocalan 84,000           -                84,000           84,000          -                  In Design or Study

01311 Skate Park (Skatable Art Work) TBA 150,000         -                150,000         -               150,000           Not Started

Community Development

00316 Financial System Upgrade R. Morreale 315,000         238,739         76,261           76,261          In Construction

00921 Public Works/Finance Document Archiving Jim/Russ 67,262           21,810           45,452           45,452          In Construction

00923 Police Records Mgmt & Dispatch System T.Younis 1,064,000       430,734         633,266         -               633,266           In Construction

01027 First Street Streetscape Construction J. Walgren 2,255,337       2,245,234      10,103           10,103          -                  In Construction

01323 First Street Phase 1B L. Lind 1,365,750       -                1,365,750      840,750         525,000           In Construction

01319 KMVT & LASD Broadcasting Capital Pilot R. Morreale 13,200           -                13,200           13,200          In Construction

01317 IT Initiatives R. Morreale 102,000         34,000           68,000           68,000          In Design or Study

01211 Climate Action Plan Z. Dahl 75,000           52,586           22,414           22,414          In Design or Study

01218 Document Management Systems Jon/Russ 35,000           -                35,000           35,000          Not Started

01313 Parking Management Plan K.Kleinbaum 165,000         118,832         46,168           46,168          In Design or Study

01318 KMVT Increased Public Broadcasting Capital R. Morreale 65,000           65,000           -                -               In Construction

Transportation

00220 Fremont Avenue Bridge Replacement V. Chen 2,160,000       487,550         1,672,450      173,970         1,498,480        In Design or Study

00325 Rehabilitate Portland Avenue Bridge V. Chen 1,433,825       290,861         1,142,964      124,695         1,018,269        In Design or Study

00933 Miramonte Ave & Covington Road Traffic Signal C. Novenario 250,000         36,675           213,325         213,325         In Design or Study

01012 Collector Street Traffic Calming C. Novenario 222,900         80,280           142,620         -               142,620           In Design or Study

01008 San Antonio Road Construction (Streetscape)    V. Chen 1,468,000       24,182           1,443,818      1,443,818      In Construction

01023 First Street Utility Undergrounding - Phase II D. Brees 240,000         9,542            230,458         230,458         In Design or Study

01118 Pedestrian Master Plan C. Novenario 75,000           -                75,000           75,000          In Design or Study

01119 Portola Ave Sidewalk K. Small 51,000           11,948           39,052           -               39,052             In Design or Study

01120 Grant Rd Pathway Bryant to Altamead K. Small 88,803           10,253           78,550           16,710          61,840             In Design or Study

01219 Homestead Road Safety Improvements K. Small 1,562,132       178,397         1,383,735      -               1,383,735        In Construction

01315 Speed Zone Survey C. Novenario 66,000           7,280            58,720           58,720          In Design or Study

01320 Intersection Bicycle Loops K. Small 115,000         -                115,000         115,000         In Design or Study

01321 University Milverton Ped Improvements K. Small 36,000           -                36,000           36,000          In Construction

01322 Los Altos Gardens II Traffic Calming K. Small 49,000           -                49,000           49,000             Complete (6/11/13)

01314 ADA Transition Plan D. Brees 88,000           19,980           68,020           68,020          In Design or Study

Waste Water Systems

00612 Sewer Metering Stations L.Lind 236,150         233,142         3,008            3,008               In Construction

00717 Storm Drain System Master Plan V. Chen 306,000         286,014         19,986           19,986          In Design or Study

01014 South Sewer Main Replacement - Phase I A. Fairman 1,172,500       996,346         176,154         176,154       Complete

01104 Annual Sewer Main Repair A. Fairman 517,720         41,308           476,412         476,412       In Construction

01114 Sewer Main Replacement - Phase II A. Fairman 1,425,120       130,815         1,294,305      1,294,305    In Construction

01115 Fallen Leaf Lane Sewer Main Replacement A. Fairman 574,248         62,258           511,990         511,990       In Construction

01117 Sewer Master Plan Update L.Lind 150,000         149,286         714               714             Complete

01304 Annual Sewer Main Repair A. Fairman 369,000         6,815            362,185         362,185       In Design or Study

01310 Sewer Collection System Upgrade A. Fairman 943,000         17,555           925,445         925,445       In Design or Study

22,089,947    8,613,880      13,476,067    3,818,015      3,747,205   -                        5,910,847        -                              

1,706,897      

15,182,965    

Funding Sources

Aggregate prior appropriation for ongoing projects noted on individual 2013/14 - 2017/18 project sheets


